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Abstract 
This study was undertaken to examine the risk associated to Construction projects investment in Ghana and the 
relationship between risk and investment in the construction industry of Ghana with more attention and focus on 
international joint ventures.. To accomplish the objectives of the study, investigations were conducted regarding the 
following factors of risks to investment: Political risk, Financial risk, Management risk, Technical risk, Legal and 
Policy risk, Strategic risk and Market risk, Specific areas such as human Resource, plant and equipment, software 
and technology, bidding and tendering stage, Legal and administrative work and no or low credibility of lenders and 
shareholders were outlined to determine how investment are done and the results or impact they give. Relationship 
between risk and investment was carefully examined. 
The results of the analysis indicate that the majority of professionals in the industry have a good understanding of 
risk, and this means that their responses were of a professional view and its impulses reflect what happens on site or 
in the construction industry. The analysis of General Construction Industry (GCI) further indicates that financial risk 
during the investment of a project is high and very risky to venture into even though the less risky aspect of financial 
risks is considered. IJVs companies investment are channelled to software and technology, with the other elements 
such as human resource, plant and equipment, bidding and tendering, legal and administrative work having less 
investment channelled to them. 
Keywords: Risk, Investment, International Joint Ventures (IJVs), Construction Firms/Companies, Construction 
Projects  
1.0 Introduction 
In the 21
st
 century, developments are important tool for the growth of a firm, organization, company and a country as 
a whole. To follow the trends of development the party involved needs to invest, put or allocate more resources in the 
area it deems fit and profitable. New opportunities are continuously emerging as a result of globalization in 
construction sector to have projects done internationally. (Otoo – Annan 2011) 
Most indigenous or local construction firms or companies are in the categories or range of D3K3 and D4K4. Most 
projects of very high magnitude are financed by the government or an international body with the government as the 
sole beneficiary. Such projects only require companies with registration certificate of D1K1 to tender for the project. 
Majority of the local companies end up going bankrupt and finally they die out leaving the foreign companies to 
excel and gain more root in the country. As a result of this, individuals and/or entrepreneurs with capital to invest in 
the construction area or invest in the local companies divert their resources to other areas because they see the degree 
of risk to invest in the local companies as very high, and lack the understanding of investment risk in the construction 
field or industry. 
Analysis for the changes in the investment legislation in Ghana shows progressive moves to favor Joint Venture 
formation. For instance, the Ghana Investment Promotion Acts have consistently made it easier to form a Joint 
Venture, as against a totally owned subsidiary, by requiring or placing lower equity capital requirement on 
prospective Joint Venture investment (Frimpong 2011) 
A Joint Venture is defined as an enterprise entered into by two or more companies, with a clearly defined business 
purpose, in which the partners combine their assets and skills in a single undertaking, often sharing their risks and 
profits/losses
 
(Harris and McCaffer 2005). It could also be a series of business enterprises where the parties combine 
property, money, skill and knowledge to achieve their purpose. The nature of a Joint Venture may be defined by the 
terms of agreement between the parties involved.  Joint Ventures are typically temporary or selective arrangements 
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for the purpose of carrying out a single project usually a project of a higher magnitude. Joint Ventures are regarded as 
selective when the parties, aside being involved in the Joint Venture, continue with their respective business activities 
independently or sometimes in competition. International Project can be define as one in which the owner and/or 
contractor is from a country different to that of where the project is to be executed. It can be undertaken by a separate 
legal organizational entity representing the partial holdings of two or more parent firms in which the headquarters of 
at least one is located outside the country of operation of the Joint Venture (Frimpong 2011). This discrete 
organizational body is an International Joint Venture (IJV). Competitive advantage is defined as the acquirement of 
knowledge-based management and organizational learning practices which allow companies to develop 
technological-based resources, capabilities and core competencies through inter-organizational co-operation, trust 
and commitment while jointly solving problems (Frimpong 2009).  
Although risks such as civil unrest and economic stability are typically outside the scope of normal business, 
understanding and dealing with these risks are critical for companies working internationally. 
1. 1.1 Nature of the Construction Industry in Ghana  
The Construction industry in Ghana is a very vibrant sector and much promising, but the growth of the industry is no 
different from any other construction industry of a developing country, it is a critical one due to its broad linkages 
with other economic sectors. Infrastructure and facilities enables other sectors to efficiently carry out their services. 
For instance, housing for basic needs, schools for education and training, hospitals for health care, factories and 
shops for commercial and business activities, buildings for national communications networks, among others, are 
generated from construction. With a population of 24 million and fledgling democracy, Ghana has been rated the 
most peaceful nation in Africa by the Institute for Economics and Peace in 2008 (now third behind Botswana and 
Mozambique in 2010). The country was given a sovereign credit rating of B+ (Standard & Poor's Financial Services, 
2009), the fastest reforming nation on the continent and also as one of the top ten business reformers in the world in 
the World Bank Doing Business report in 2008. 
The two main bodies that supervise and oversee the activities of construction in Ghana are the Ministry of Works, 
Water Resources and Housing basically responsible for housing infrastructure as well as the Ministry of Roads and 
Transport responsible for civil-related infrastructure. Aside these main entities, subsidiary organizations are in place 
as supporting agencies of these ministries. Agencies supporting these ministries include the Ghana Highway 
Authority (GHA) responsible for trunk roads covering 13400km distance. The Department of Feeder Roads (DFR) is 
responsible for feeder roads of 32000km length. The Department of Urban Roads (DUR) also connects 3700km 
roads within the metropolitan and municipal areas in Ghana. The Ministry of Works, Water and Housing classifies 
contractors into categories D and K, while the Ministry of Roads and Transport classifies the contractors into 
categories A, B, C and S (Lim and Liu 2010). Financial classes 1, 2, 3 and 4 into which contractors are grouped by 
taking into account their technical and managerial expertise (human resource), financial standing, equipment holding 
and previous performance. Hence, a contractor can be classified as A1–A4, B1-B4, D1-D4 and K1-K4.  
History divulges that the root of the Ghanaian Construction Industry is founded in the pattern adopted by the British 
who were Ghana’s colonial masters. Construction in the past was mainly the provision of shelters of mud and wood 
which were known as wattle and daub construction or in the local parlance as “Atakpame” buildings. Since 
construction was known to be a non-commercial family craft, family heads designed simple rectangular and circular 
structures as houses while family members and friends, through communal laboring built the shelters. The 
construction practices could be described as “crude at its best” especially because of its very elementary and 
unscientific nature. (Sullivan et al 2011).  Obviously, traces of such shelters can still be found in many of the typical 
rural villages across the breadth and length of the country. 
2. 1.2 Forms of Risk  
From the lay man’s point of view risk is any negative effect that will retard the success of an activity or project. 
Many well established organizations have different definition, classification, and identification of risk. Risk is an 
uncertain event or condition that, if it occurs, has a positive or a negative effect on a project objective. A risk has a 
cause and, if it occurs, a consequence (Project Risk Management Handbook, First Edition, 2003). Risk can be 
defined as a combination of the probability of an event and its consequences (ISO/IEC Guild 73). PMI BoK/PRAM 
defines risk as an uncertain event or condition that, if it occurs, has a positive or negative effect on a project's 
objectives. The UK HM Treasury Orange Book also define risk as uncertainty of outcome, whether positive 
opportunity or negative threat, of actions and events. It is the combination of likelihood and impact. From the 
definitions it is clear that risks are uncertainty and affect project objectives both positively or negatively. 
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3. 1.3 Management of Risk  
Managing risk is a crucial and central part of any organization’s strategic management. All construction projects 
attract risks, but risks appear to be critical with international construction projects than local or domestic projects. 
For instance, the international business environment is more heterogeneous, hostile and complex. Nelson, (2005) 
states that this setting is characterized by its fragment industry structure, geographic spread, decreasing demand, the 
provision of long-term loans, high levels of risk (including climatic conditions, currency fluctuations, profit 
repatriation, early abortive tendering). In addition, international construction requires high turnovers to absorb 
market entry costs. Also, the fluctuations in the macro economy and the government policies in a country may have a 
substantial impact on its international construction projects. And they become more critical when developing 
countries are involved. Consequently, the major categories of risk in construction are technology risk, construction 
risk, operating risk, supply risk, revenue risk (BOT project), financial risk, environmental risk, political risk, legal 
risk and exchange risk. Risk management becomes more crucial for international construction projects. In order to 
effectively manage risk in such situations, a simple and systematic approach to manage risks as suggested by 
Berkeley and others (1991) must be employed. This approach has four distinct stages: risk classification, risk 
identification, risk assessment, risk response. 
4. 1.4 Investment in the Construction Industry of Ghana 
Many companies have turned to various types of co-operative arrangements as a strategic response to uncertainty 
relating to increased global competition, the emergence of new markets and rapid technological change. Under such 
circumstances, it is difficult for a single firm to possess all resources needed to develop and sustain existing 
competitive advantages while simultaneously trying to build new ones. 
According to the Ghana Investment Promotion Center (GIPC), the property development is divided into three namely 
Public Sector Real Estate Development, Emerging Private Sector Real Estates Development and Private individuals. 
The activities of these groups are facilitated by the banks and mortgage market, which although at its early stages of 
development, has demonstrated enormous growth potential. The property development industry consists of three main 
segments namely Residential property, Commercial property and Industrial property. The industry is dominated 
mainly by residential and commercial developers. Records have shown that in the last ten years the residential market, 
undoubtedly the most vibrant in the industry, has registered an estimated 85,000 transactions yearly.  
 
The commercial property segment, which includes office accommodation and retail space, is the second largest 
segment in the industry. Third is the industrial segment which is considerably smaller in size. Recreational and 
civil/cultural property developments are new areas that are gaining interest among the industry stakeholders. 
The property industry, especially the residential and commercial segments is dominated by private companies, which 
control over 90% of Ghana Real Estate Developers Association (GREDA) property holdings. The government 
participation in the property market is minimal, compared to the private sector. The Tema Development Corporation 
(TDC), State Housing Corporation (SHC) and the Social Security and National Insurance Trust (SSNIT) are the only 
public sector-controlled agencies involved in the property market.  
The Ghana Real Estate Developers Association (GREDA), an organization of private real estate developers, has 
played an active role in property development in the country. They mainly, service the upper income and expatriate 
demand for housing, especially in Accra and Tema. Regimanuel Gray, Parakuo Estates, NTHC Properties Ltd, ACP 
Estates Ltd and Manet Housing Company Ltd account for about 75% of the GREDA group’s residential property 
development. 
The property development market in Ghana is currently in its infant stage, with very few property sales. The market 
however is growing as the younger generation of Ghanaians realize the capital gains made from property is a quick 
path to wealth in periods of rapid inflation.(source from GIPC 2011). On the other hand, the roads and bridges 
construction industry of Ghana has not seen much growth, because most of the investment done in this industry is by 
the Government of Ghana (GoG) 
2.0 Research Design and Methodology 
Zikmund states that a survey is a technique in which information is collected from a sample of people through a 
questionnaire. Since this research is explanatory and the aim of the study is to collect answers from Contractors, 
Engineers and Quantity Surveyors in order to formulate the answers of the investigated research problem, a survey 
was used as a research strategy. 
Following a research purpose and its type, research approach and strategy of this study, the next step was to device a 
European Journal of Business and Management                                        www.iiste.org 
ISSN 2222-1905 (Paper) ISSN 2222-2839 (Online) 
Vol.5, No.2, 2013 
 
124 
 
research design. Research design is a plan to be carried out the research strategy and specifies the methods and 
procedures for the collection, measurement analysis of data. In this case, a pilot study was conducted to ensure the 
success of the research. As mentioned before that the survey was formulated, the design and format of the survey is 
so that the needed results to determine the significance of the relationship between risk and investment. 
There are two types of data that can be collected in a research, and these are primary and secondary data. Primary 
data is recognized as data that is gathered for a specific research in response to a particular problem through 
interviews, questionnaires or observations. Whereas secondary data information can be obtained through various 
kinds of documents e.g., research reports, annual reports, books and articles. In this research both type of data were 
used. The greatest use of questionnaire was made by the survey strategy. 
In this research various statistical methods have been used such as frequency distribution tables, percentage, variance 
and standard deviation in order to examine and compare the collected data from the questionnaires. In the section of 
inferential statistic various statistical tests have been run. For data analysis, the MS Excel and SPSS software was 
selected for used. The statistical tests which were run in this research are as follows: 
5. 2.1 Multiple Regressions  
This allows researchers to examine the effect of many different factors on some outcome at the same time. The 
general purpose of multiple is to learn more about the relationship between several independent or predictor 
variables and a dependent variable. For some kinds of research questions, regression can be used to examine how 
much a particular set of predictors explains differences in some outcome. In other cases, regression is used to 
examine the effect of some specific factor while accounting for other factors that influence the outcome. Multiple 
regression is also used to test theoretical causal models. The general form of the multiple regression equation is  
 Y = a+b1 X1 + b2 + …………. + bn Xn  
The variables in the equation are Y (the variable being predicated) and X1, X2….Xn (the predictor variables in the 
equations). The “n” in the Xn indicates that the number of predictors included is up to the researcher conducting the 
study. It is not unusual for a researcher to use 4 or 5 predictors because the more predictors your research has, the 
more accurately the criterion will be predicted. In this research in order to test the causal hypotheses that we have, 
we summed up the items that make up each of the concepts (namely management risk, technical risk, legal and 
political risk, market risk and financial risk) and then run a multiple regression with these as independent variables 
and investment commitment as the dependent variable 
3.0 Data Analysis and Research Findings 
6. 3.1 Introduction 
 The GCI questionnaires had 35 features or indexes made up market index, Legal, policy and political index, 
Financial index, Technical index and Management index and respondents were asked to rank each feature to the 
extent that is considered to be important on a scale of 1 to 5 points i.e. 1 (Low), 2 (Moderately Low), 3 (Fair), 4 
(Moderately High) and 5 (High) and the IJV questionnaires had 7 features or index each representing risk and 
investment, and respondents were asked to rank each to the extent that it consider it magnitude on a scale of 1 to 5 
points where 1 (Very Low), 2 (Low), 3 (Fair), 4 (High) and 5 (Very High). The other related features or index for 
IJVs questionnaires included; Magnitude of Investment (MoI), Risk Effect on Investment(REI), Percentage of 
Magnitude Affected(PMA) and Relationship between Risk and Investment (RnRI).  
3.2 Reliability of the Research 
Reliability is concerned with estimates of the degree to which a measurement is free of random or unstable error 
(Howell et al, 2005).  
α = (k/ (k-1)) * [1- 
Σ
 (si**2)/ ssum**2] 
This is the formula for the most common index of reliability, namely, Cronbach’s coefficient alpha (α). The 
Cronbach’s Alpha is interpreted as a coefficient Alpha and its value ranges from 0 to 1.When calculating Cronbach’s 
reliability coefficient, reliabilities less than 0.6 are considered poor, reliabilities within 0.7 are considered acceptable; 
those coefficients over 0.8 are considered good. It further states that the closer the coefficient is to 1.0, the greater the 
reliability of the instrument. Since all reliability Alpha scores are greater than 0.8, the reliability of the questionnaire 
may be considered good. In order to calculate Cronbach’s coefficient alpha for each dimension the total variance of 
each dimension was calculated by SPSS software. The result indicates that the true score variance or reliability score 
variance of 96% is considered  
 
In this research various statistical methods have been used such as frequency distribution tables, percentage in order 
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to examine and compare the collected data from the questionnaires. In the section of inferential statistic various 
statistical tests have been run. For data analysis, the SPSS and excel software have been used. 
3.3 Information about the Respondents – General Professionals in the Construction industry 
   In this section the data related to general specifications of respondents such as profession, country of origin, 
nature of the company or firm, kind of projects normally undertaken, understanding of risk and ownership of the 
company. The pie chart showing percentage of each item of questionnaire has been mentioned and the diagram has 
been shown. 
1. Profession 
Under this section, the respondents are classified under Quantity Surveyors (QS), Engineers, Contractors, 
Consultants and Others. Others refer to Estate developers and other professionals in the construction industry. 
According to the chart, out of 91 respondents from the construction industry, 23 of them are Q.S representing 25%, 9 
are Engineers representing 10%, 35 of them are Contractors representing 39% , 14 of them are Consultants 
representing 15% while 10 of the respondent are other professionals representing 11%. So as shown on the table, the 
highest respondents are the contractors group. 
 □□□ Figure 4.1 here □□□ 
2. Country of Origin 
Under this section, respondents have been classified into countries from which they hail. These are group into Ghana, 
United Kingdom (UK), Italy, China and Others representing Malaysia, Australia and United States. According to the 
chart Ghana had the highest respondents of 45 representing 49%, followed by United Kingdom and China with 
respondents of 16 representing 18% for each, with Italy coming close to 9 respondents representing 10% and 5 
respondents for Others representing 5%. 
□□□ Figure 4.2 here □□□ 
3. Understanding of Risk 
Under this section, respondents have been classified into level of understanding of risk as in the construction industry. 
According to the chart, out of 91 respondents 23 of them have an excellent idea of risk representing 25%, 60 of them 
have a good idea of risk representing 66% and the highest of the respondents, 8 of them have a fair idea of risk and 
none of them having no idea of risk representing 0%. At least all the respondents had an idea of risk, the chart below 
shows the details. 
□□□ Figure 4.3 here □□□ 
3.4 Analysis of Risk in the Construction Industry of Ghana   
3.4.1 Analysis based on Financial Risk  
The figure and table below shows the indexes of financial risk. According to the table, out of 91 professionals 
(respondents), the majority strongly agreed that bankruptcy of project partner (F1) is low recording 36 as the highest 
followed by 26 as fair, 18 as moderately low, 4 as moderately low and 7 as high, implying that, their agreement with 
the fact of bankruptcy of project partner have low risk with respect to financial risk. The index (F2) representing 
difficulty in converting currencies, the respondents have similar views with 57 responding to low, 24 responding to 
moderately low, 7 responding to fair, 3 responding to moderately high and 0 opting for high. This clearly shows that 
there is not much difficulty when converting foreign currencies, so the risk of changing currencies is minimal or 
absolutely low. 
Analysis for Index (F3), thus fluctuation of inflation and interest rate losses shows there is a high financial risk 
involved or associated with fluctuation of inflation and interest rate losses. Respondents indicated that there is a high 
risk, recording 47 respondents opting for high, 15 opting for fair, 14 opting for moderately high, 12 for moderately 
low and only 3 opting for low. Index (F4) recorded the following, 26 respondents selected low, 18 respondents 
selected moderately low, 20 respondents for fair, 24 respondents for moderately high and 3 for high. This means that 
risk of shareholders and lenders having no or low credibility when it comes to financial risk is low. 
 
3.4.2 Analysis based on Management Risk  
Out of 91 respondents assessing the management risk in the construction industry of Ghana, the index (M6) denotes 
the poor collaboration with government departments, 2 out of 91 respondents ranked poor collaboration with 
government departments as low, 21 out of 91 ranked as moderately low, 29 out of 91 ranked as fair, 15 out of 91 
ranked as moderately high and 24 out of 91 ranked as high. This means that the respondents have varied opinions 
with respect to index (M6) but on the scale? almost half of the respondents agree that there is poor collaboration with 
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government departments.  
Responses to index (M7) clearly suggest that 21 respondents agrees that misunderstanding and disputes with partners 
is fair, thus on the average side and the same number of respondents also agrees that misunderstanding and disputes 
with partners is high? (meaning not too clear), with 17 and 18 rating (M7) as moderately high and moderately low 
respectively, the other 14 respondents agrees that misunderstanding and disputes is low. This means that only 21 are 
neutral to the count, with 38 agreeing that misunderstanding and disputes with partners is moderately high or high 
with respect to management risk. Out of 91 respondents assessing the management risk in the construction industry 
of Ghana, the index (M8) denotes poor project feasibility study. 9 out of 91 respondents ranked poor project 
feasibility study as low, 0 out of 91 ranked as moderately low, 33 out of 91 ranked as fair, 34 out of 91 ranked as 
moderately high and 15 out of 91 ranked as high. This means that the respondents have diverse opinion with respect 
to index (M8) but almost half of the respondents agree that there is poor project feasibility study with respect to 
management risk. 
Out of 91 respondents ranking the management risk in the construction industry of Ghana, the index (M9) denotes 
poor project planning and budgeting, 4 out of 91 respondents ranked poor project planning and budgeting as low, 5 
out of 91 ranked as moderately low, 28 out of 91 ranked as fair, 40 out of 91 ranked as moderately high and 14 out of 
91 ranked as high. This means that the respondents’ agreement to index (M9) swings to high indicators, with almost 
half of the respondents agreeing that there is poor project planning and budgeting with respect to management risk. 
Responses to index (M10) clearly suggest that 14 respondents agrees that incomplete terms with project partner is 
low, 30 respondents also agrees that incomplete terms with project partner is moderately low, with 16 and 3 rating 
(M10) as fair and moderately high respectively, the other 28 respondents agrees that incomplete terms with project 
partner is high. This means that only 16 are neutral to the count, with 44 agreeing that incomplete terms with project 
partner is moderately low or low with respect to management risk. 
Responses to index (M11) clearly suggest that 23 respondents agrees that incompetence of project management team 
is fair, thus on the average side and the same number of respondents also agrees that incompetence of project 
management team is high, with 11 and 19 rating (M11) as moderately high and moderately low respectively, the 
other 15 respondents agrees that incompetence of project management team is low. This means that only 23 are 
neutral to the ratings, with 34 on each side agreeing that incompetence of project management team is high or low 
with respect to management risk the ratings were either lo or high both recording the same level of ratings. 
Out of 91 respondents ranking the management risk in the construction industry of Ghana, the index (M12) denotes 
improper selection of project type and location, 15 out of 91 respondents ranked improper selection of project type 
and location as low, 12 out of 91 ranked as moderately low, 20 out of 91 ranked as fair, 14 out of 91 ranked as 
moderately high and 30 out of 91 ranked as high. This means that the respondent’s agreement to index (M12) swings 
to high indicators, with almost half of the respondents agrees that there is improper selection of project type and 
location with respect to management risk.  Out of 91 respondents ranking the management risk in the construction 
industry of Ghana, the index (M13) denotes increase in project overheads, 4 out of 91 respondents ranked increase in 
project overheads as low, 8 out of 91 ranked as moderately low, 24 out of 91 ranked as fair, 29 out of 91 ranked as 
moderately high and 26 out of 91 ranked as high. This means that the respondent’s agreement to index (M13) to be 
high, with almost half of the respondents agrees that there is increase in project overheads with respect to 
management risk. 
3.4.3 Analysis based on Technical Risk 
Out of 91 respondents assessing the technical risk in the construction industry of Ghana, the index (T21) denoting 
accidents on site, 20 out of 91 respondents ranked accidents on site as low, 29 out of 91 ranked as moderately low, 18 
out of 91 ranked as fair, 4 out of 91 ranked as moderately high and 20 out of 91 ranked as high. This means that the 
respondents have different opinions with respect to index (T21) but the respondents agree that accidents on site are 
low with respect to technical risk. Thus safety on site is not taken for granted.  
Responses to index (T22) clearly suggest that 37 respondents agree that design changes and error in design drawings 
is fair, thus not high or low and 4 of respondents also agree that design changes and error in design drawings is low, 
with 29 and 17 rating (T22) as moderately high and moderately low respectively, the other 4 respondents agree that 
design changes and error in design drawings is also high. This means that majority of the respondents are neutral to 
the count, that design changes and error in design drawings is neither high nor low with respect to technical risk. 
Out of 91 respondents assessing the technical risk in the construction industry of Ghana, the index (T23) denoting 
increase in site overheads, 12 out of 91 respondents ranked increase in site overheads as low, 6 out of 91 ranked as 
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moderately low, 25 out of 91 ranked as fair, 34 out of 91 ranked as moderately high and 14 out of 91 ranked as high. 
This means that majority of the respondents agree that there is increase in site overheads, with respect to technical 
risk is high, thus site overheads increases frequently. 
Out of 91 respondents ranking technical risk in the construction industry of Ghana, the index (T24) representing 
industrial disputes, 16 out of 91 respondents ranked industrial disputes as low, 34 out of 91 ranked as moderately low, 
13 out of 91 ranked as fair, 24 out of 91 ranked as moderately high and 4 out of 91 ranked as high. This implies that 
the respondents’ agreement to index (T24) is that undoubtedly to the sense that industrial disputes are low in the 
industry with respect to technical risk.  
Responses to index (T25) clearly suggest that none of the respondents agrees that material shortage is low, 40 
respondents also agree that material shortage is moderately low, with 21 and 10 rating (T25) as fair and moderately 
high respectively, the other 20 respondents agree that material shortage is high. This means that majority of the 91 
respondents agree that material shortage is quite low when it comes to technical risk. 
Responses to index (T26) clearly implies that 29 respondents agree that poor quality of procured materials and plants 
and equipment is fair, and the 22 respondents also agree that poor quality of procured materials and plants and 
equipment is high, with 6 and 28 rating (T26) as moderately high and moderately low respectively, the other 6 
respondents agree that poor quality of procured materials and plants and equipment is low. This means that poor 
quality of procured materials and plants and equipment is low with respect to technical risk. Out of 91 respondents 
ranking the technical risk in the construction industry of Ghana, the index (T27) denoting shortages in skilled 
workers, plant and equipment, 14 out of 91 respondents ranked   shortages in skilled workers, plant and equipment 
as low, 9 out of 91 ranked as moderately low, 38 out of 91 ranked as fair, 9 out of 91 ranked as moderately high and 
21 out of 91 ranked as high. This means that majority of the respondents are neutral to the count, those shortages in 
skilled workers, plant and equipment is neither high nor low with respect to technical risk. 
Out of 91 respondents ranking the technical risk in the construction industry of Ghana, the index (T28) denotes 
subcontractor’s low credibility and incompetence, 18 out of 91 respondents ranked subcontractor’s low credibility 
and incompetence as low, 22 out of 91 ranked as moderately low, 23 out of 91 ranked as fair, 2 out of 91 ranked as 
moderately high and 26 out of 91 ranked as high. This means that the respondents’ agreement to index (T28) to be 
low, with almost half of the respondents agreeing that the subcontractor’s low credibility and incompetence with 
respect to technical risk is minimal or low. 
Responses to index (T29) clearly suggest that 6 respondents agrees that unknown site physical conditions is low, 19 
respondents also agree that unknown site physical conditions is moderately low, with 19 and 11 rating (T29) as fair 
and high respectively, 36 respondents agrees that unknown site physical conditions  is moderately high. This means 
that unknown site physical conditions are moderately low or low with respect to technical risk. 
Out of 91 respondents ranking technical risk in the construction industry of Ghana, the index (T30) representing 
unusual weather and force majeure, 12 out of 91 respondents ranked unusual weather and force majeure as low, 14 
out of 91 ranked as moderately low, 10 out of 91 ranked as fair, 29 out of 91 ranked as moderately high and 26 out of 
91 ranked as high. This means that the respondents’ agreement to index (T30) is that indisputably the unusual 
weather and force majeure is high in the industry with respect to technical risk. 
7. 4.4.4 Analysis based on how risk is measured on the project 
The respondents were of the opinion that 9 out of 27 of them agreed that one can only measure the risk by experience, 
2 out of 27 of them agreed that it is measure by appraisal and 16 out of 27 of the respondents did agreed that risk is 
measured by data entries. Based on the responses of the respondents keeping and entering data helps managers, 
projects engineers, architects and clients to find the trend of risk as and when they occur. 
4 Conclusion  
The analysis revealed that, all the respondents had clear knowledge about investment risk and have been involved 
actively in the construction industry of Ghana between the period of two and ten years. The majority of the 
construction firms were Ghanaian based while a lower percentage is foreign based with majority having undertaken 
projects in the roads, bridges and building housing category. The respondents agreed that the financial risk during the 
investment of a project is high and very risky to venture into even though the less risky aspect of financial risk is 
considered. Management risk also has certain degree of risk but its extent depends on the quality of the management 
team and personal. The respondents clearly agreed to the fact that poor feasibility studies, poor budget and project 
planning and incompetence of project team will jeopardize the success of the project. The legal, policy and political 
risk when investment is made in the construction industry must be monitored closely. The respondents admitted that 
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the major aspect, that is loss which is incurred due to political changes, corruption and bribery, bureaucracy for 
approvals and breach of contract by both parties have a very high risk. Consequently, diligence and care must be 
taking when investing in any construction project in Ghana.  
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FIGURES 
 
 
 
 
 
 
 
 
 
 
 
Figure 4.1: Respondents based on Profession 
 
 
 
 
 
 
 
 
 
 
Figure 4.2: Respondents based on Country of Origin 
 
 
 
 
 
 
 
 
 
 
 
Figure 4.3: Respondents based on Understanding of Risk 
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